
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 08.25.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 01.07.2015

01.14.2015

03.16.2015

Date Let:

N-15 - DWIGHT

12.18.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

03.16.2016Date Project Completion:

Counties

BUTLER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13044  000 STP-BH-66-6(106) 066 46.94 50.95 GRAD CULV SEED BR GDRL
BIT
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$1,783,298.80

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,629,833.85 $1,629,833.85 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,629,833.85 $1,629,833.85 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,629,833.85 $1,629,833.85 $.00

Liquidated Damages -$23,452.00 -$25,256.00 $1,804.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-528.41 $-528.41 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$23,980.41 $1,804.00

Payment

-$25,784.41

$1,605,853.44 $1,604,049.44 $1,804.00

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

123%

$1,653,323.03

08.23.2016 08.23.2016

08.23.2016

Branch, Craig

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

08.24.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.24.2016   



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 32.000 960.00

32.000 960.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      16.40 2,139.000 35,079.60

2,139.000 35,079.60

2,390.610 39,206.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      6.00 2,547.000 15,282.00

2,547.000 15,282.00

2,547.000 15,282.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      2.50 2,509.000 6,272.50

2,509.000 6,272.50

2,509.000 6,272.50

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L006.00      350.00 5.000 1,750.00

5.000 1,750.00

0.760 266.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.13      1.25 8,385.000 10,481.25

8,385.000 10,481.25

9,787.030 12,233.79

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.25 2,836.000 6,381.00

2,836.000 6,381.00

3,172.000 7,137.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

L022.81      4.00 95.000 380.00

95.000 380.00

100.000 400.00

0.000 0.00

0010

LF  SILT CHECK, TYPE 1-HIGH
0010 

Contracted 86,086.35

Current 86,086.35

In place 90,297.29

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,700.00 1.000 4,700.00

1.000 4,700.00

1.000 4,700.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

4035.00      590.00 1.000 590.00

1.000 590.00

1.000 590.00

0.000 0.00

0012

EACHREMOVE FLARED-END SECTION
0012 

4044.00      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0013

EACHPREPARATION OF STRUCTURE

AT STA.101+51

0013 

4050.01      50.00 19.000 950.00

19.000 950.00

19.000 950.00

0.000 0.00

0014

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0014 

4051.01      50.00 37.000 1,850.00

37.000 1,850.00

37.000 1,850.00

0.000 0.00

0015

CY  EXCAVATION FOR BOX CULVERTS
0015 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   3 of 8

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      1,550.00 15.500 24,025.00

15.500 24,025.00

15.500 24,025.00

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0016 

4151.00      3.00 1,230.000 3,690.00

1,230.000 3,690.00

1,230.000 3,690.00

0.000 0.00

0017

LB  REINFORCING STEEL FOR BOX CULVERT
0017 

4360.42      2,932.00 1.000 2,932.00

1.000 2,932.00

1.000 2,932.00

0.000 0.00

0018

EACH42" METAL FLARED-END SECTION
0018 

8010.03      142.00 6.030 856.26

6.030 856.26

6.030 856.26

0.000 0.00

0019

CY  CRUSHED ROCK FOR BASE COURSE
0019 

P300.42      181.00 16.000 2,896.00

16.000 2,896.00

16.000 2,896.00

0.000 0.00

0020

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0020 

Contracted 47,889.26

Current 47,889.26

In place 47,889.26

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

L001.02      850.00 5.000 4,250.00

9.412 8,000.20

9.412 8,000.20

0.000 0.00

0022

ACRESEEDING, TYPE B
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      160.00 12.000 1,920.00

20.635 3,301.60

20.635 3,301.60

0.000 0.00

0023

TON MULCH
0023 

Contracted 7,770.00

Current 12,901.80

In place 12,901.80

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 117+26.00

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

1030.00      40.00 304.000 12,160.00

424.000 16,960.00

424.000 16,960.00

0.000 0.00

0025

CY  EARTHWORK MEASURED IN EMBANKMENT
0025 

1043.50      9.50 312.000 2,964.00

312.000 2,964.00

331.668 3,150.85

0.000 0.00

0026

SY  RIPRAP FILTER FABRIC
0026 

6007.12      225.00 75.000 16,875.00

75.000 16,875.00

74.002 16,650.45

0.000 0.00

0027

SY  CONCRETE BRIDGE DECK REPAIR
0027 

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

117+26.00

0028 

6105.01      125.00 16.000 2,000.00

16.000 2,000.00

14.980 1,872.50

0.000 0.00

0029

TON ROCK RIPRAP, TYPE A
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      120.00 157.000 18,840.00

157.000 18,840.00

157.740 18,928.80

0.000 0.00

0030

TON ROCK RIPRAP, TYPE B
0030 

6131.23      10.00 1,755.000 17,550.00

1,755.000 17,550.00

1,755.000 17,550.00

0.000 0.00

0031

SF  PENETRATING CONCRETE SEALER
0031 

6617.25      400.00 20.000 8,000.00

232.236 92,894.40

232.236 92,894.40

0.000 0.00

0032

SF  CONCRETE REPAIR
0032 

Contracted 108,389.00

Current 198,083.40

In place 198,007.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA 117+26.00

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

7011.20      34.75 254.000 8,826.50

325.000 11,293.75

325.000 11,293.75

0.000 0.00

0034

LF  W-BEAM GUARDRAIL
0034 

7015.00      24.00 992.000 23,808.00

992.000 23,808.00

992.000 23,808.00

0.000 0.00

0035

LF  CABLE GUARDRAIL
0035 

7020.00      2,150.00 4.000 8,600.00

4.000 8,600.00

4.000 8,600.00

0.000 0.00

0036

EACHBRIDGE APPROACH SECTIONS
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.00      3,150.00 8.000 25,200.00

8.000 25,200.00

8.000 25,200.00

0.000 0.00

0037

EACHTERMINAL ANCHORAGE SECTIONS
0037 

7024.25      2,650.00 2.000 5,300.00

2.000 5,300.00

2.000 5,300.00

0.000 0.00

0038

EACHGUARDRAIL END TREATMENT, TYPE I
0038 

7024.27      2,525.00 4.000 10,100.00

4.000 10,100.00

4.000 10,100.00

0.000 0.00

0039

EACHGUARDRAIL END TREATMENT, TYPE II
0039 

Contracted 83,334.50

Current 85,801.75

In place 85,801.75

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 636.000 4,452.00

636.000 4,452.00

419.560 2,936.92

0.000 0.00

0040

STA OVERLAY BROKEN LINES
0040 

0002.60      7.00 1,272.000 8,904.00

1,272.000 8,904.00

834.840 5,843.88

0.000 0.00

0041

STA OVERLAY SOLID LINES
0041 

0030.80      34,000.00 1.000 34,000.00

1.000 34,000.00

1.000 34,000.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

2021.00      100.00 3.000 300.00

3.000 300.00

4.000 400.00

0.000 0.00

0043

EACHMAILBOX POST
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      750.00 0.740 555.00

0.740 555.00

4.258 3,193.50

0.000 0.00

0044

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0044 

3039.12      595.00 29.700 17,671.50

29.700 17,671.50

25.914 15,418.83

0.000 0.00

0045

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0045 

3039.13      580.00 11.300 6,554.00

11.300 6,554.00

13.987 8,112.46

0.000 0.00

0046

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0046 

6133.00      33.00 416.000 13,728.00

416.000 13,728.00

416.000 13,728.00

0.000 0.00

0047

SY  MEMBRANE WATERPROOFING
0047 

8022.20      1.60 15,605.000 24,968.00

15,605.000 24,968.00

14,930.100 23,888.16

0.000 0.00

0048

EACHHYDRATED LIME/WARM MIX ASPHALT
0048 

8028.01      200.00 1.050 210.00

1.050 210.00

0.000 0.00

0.000 0.00

0049

CY  FOUNDATION COURSE REPLACEMENT
0049 

9005.70      40.00 25.000 1,000.00

25.000 1,000.00

25.800 1,032.00

0.000 0.00

0050

TON ASPHALTIC CONCRETE, TYPE LC
0050 

9005.75      29.75 15,280.000 454,580.00

15,280.000 454,580.00

14,824.370 441,025.01

0.000 0.00

0051

TON ASPHALTIC CONCRETE, TYPE SPR
0051 

9009.00      3.45 3,145.000 10,850.25

3,145.000 10,850.25

3,216.000 11,095.20

0.000 0.00

0052

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      43.50 300.000 13,050.00

300.000 13,050.00

79.930 3,476.96

0.000 0.00

0053

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0053 

9021.13      656.00 531.470 348,644.32

531.470 348,644.32

401.293 263,248.20

0.000 0.00

0054

TON PERFORMANCE GRADED BINDER (64-34)
0054 

9034.00      4.00 378.000 1,512.00

378.000 1,512.00

0.000 0.00

0.000 0.00

0055

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0055 

9053.00      1.30 12,620.000 16,406.00

12,620.000 16,406.00

12,550.000 16,315.00

0.000 0.00

0056

GAL TACK COAT
0056 

9111.00      5.00 104.000 520.00

104.000 520.00

0.000 0.00

0.000 0.00

0057

MGALWATER
0057 

9170.00      94.50 415.400 39,255.30

415.400 39,255.30

396.120 37,433.34

0.000 0.00

0058

STA EARTH SHOULDER CONSTRUCTION
0058 

9179.23      354.00 207.950 73,614.30

207.950 73,614.30

207.700 73,525.80

0.000 0.00

0059

STA COLD MILLING, CLASS 3
0059 

9179.34      2.70 1,620.000 4,374.00

1,620.000 4,374.00

1,368.974 3,696.23

0.000 0.00

0060

SY  COLD MILLING, CLASS 4
0060 

9179.35      8.30 2,767.000 22,966.10

2,767.000 22,966.10

2,796.905 23,214.31

0.000 0.00

0061

SY  COLD MILLING, CLASS 5
0061 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      395.00 6.080 2,401.60

6.080 2,401.60

6.080 2,401.60

0.000 0.00

0062

STA COLD MILLING, CLASS 3

TYPE A

0062 

9186.00      18.05 376.000 6,786.80

376.000 6,786.80

376.000 6,786.80

0.000 0.00

0063

SY  CONCRETE SURFACE MILLING
0063 

9188.50      32.00 1,945.000 62,240.00

1,945.000 62,240.00

2,036.020 65,152.64

0.000 0.00

0064

SY  SURFACING UNDER GUARDRAIL
0064 

9300.38      1.00 26,528.500 26,528.50

26,528.500 26,528.50

36,857.740 36,857.74

0.000 0.00

0065

EACHRAP INCENTIVE PAYMENT
0065 

9300.52      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0066

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0066 

9300.56      1.9251 0.000 0.00

14,904.300 28,692.27

14,904.300 28,692.27

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE
4001 

9300.78      -0.03 0.000 0.00

331.605 -9.95

331.605 -9.95

0.000 0.00

4002

TON SMOOTHNESS DISINCENTIVE-PERFORMANCE
GRADED BINDER

4002 

Contracted 1,200,271.67

Current 1,228,953.99

In place 1,125,664.90

This Estimate 0.00

GROUP 9 BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,965.000 3,982.50

7,965.000 3,982.50

1,725.000 862.50

0.000 0.00

0067

BDAYBARRICADE, TYPE II
0067 

0001.10      2.00 1,042.000 2,084.00

1,042.000 2,084.00

1,501.000 3,002.00

0.000 0.00

0068

BDAYBARRICADE, TYPE III
0068 

0001.75      1.00 770.000 770.00

770.000 770.00

387.000 387.00

0.000 0.00

0069

EACHTEMPORARY SIGN DAY
0069 

0001.90      0.35 6,845.000 2,395.75

6,845.000 2,395.75

5,073.000 1,775.55

0.000 0.00

0070

EACHSIGN DAY
0070 

0002.28      0.35 3,050.000 1,067.50

3,050.000 1,067.50

1,511.000 528.85

0.000 0.00

0071

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0071 

0002.30      0.35 1,050.000 367.50

1,050.000 367.50

890.000 311.50

0.000 0.00

0072

LF  PAVEMENT MARKING REMOVAL
0072 

0002.44      0.70 3,050.000 2,135.00

3,050.000 2,135.00

9,036.000 6,325.20

0.000 0.00

0073

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0073 

0002.47      0.10 3,050.000 305.00

3,050.000 305.00

890.000 89.00

0.000 0.00

0074

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      300.00 110.000 33,000.00

110.000 33,000.00

72.000 21,600.00

0.000 0.00

0075

DAY FLAGGING
0075 

0003.20      400.00 45.000 18,000.00

45.000 18,000.00

23.000 9,200.00

0.000 0.00

0076

DAY FURNISHING AND OPERATING PILOT VEHICLE
0076 

0003.50      15.00 375.000 5,625.00

375.000 5,625.00

350.000 5,250.00

0.000 0.00

0077

LF  CONCRETE PROTECTION BARRIER
0077 

0003.56      7.00 375.000 2,625.00

375.000 2,625.00

350.000 2,450.00

0.000 0.00

0078

LF  RELOCATE CONCRETE PROTECTION BARRIER
0078 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0079

EACHTEMPORARY RUMBLE STRIP
0079 

0003.74      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0080

EACHTEMPORARY TRAFFIC SIGNAL
0080 

0030.00      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0081

LS  MOBILIZATION
0081 

9110.01      70.00 80.000 5,600.00

80.000 5,600.00

0.000 0.00

0.000 0.00

0082

HOURRENTAL OF LOADER, FULLY OPERATED
0082 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0083 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 80.000 5,600.00

80.000 5,600.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0084 

9110.07      75.00 80.000 6,000.00

80.000 6,000.00

7.000 525.00

0.000 0.00

0085

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0085 

9110.27      125.00 30.000 3,750.00

30.000 3,750.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0086 

L022.75      3.50 500.000 1,750.00

500.000 1,750.00

0.000 0.00

0.000 0.00

0087

LF  TEMPORARY SILT CHECK
0087 

L022.90      2.75 500.000 1,375.00

500.000 1,375.00

75.000 206.25

0.000 0.00

0088

LF  TEMPORARY SILT FENCE
0088 

L032.70      300.00 3.000 900.00

3.000 900.00

0.000 0.00

0.000 0.00

0089

TON TEMPORARY MULCH
0089 

L860.24      450.00 4.000 1,800.00

4.000 1,800.00

0.000 0.00

0.000 0.00

0090

EACHSTORM EVENT RESTORATION - INCENTIVE
0090 

L860.50      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0091

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0091 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1044X          

0019 Pay Period End Date: 08.23.2016

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 08.25.2016
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Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

154.500 309.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 119,582.25

Current 123,582.25

In place 69,271.85

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,653,323.03

Current 1,783,298.80

In place 1,629,833.85

This Estimate 0.00


